CONNECTICUT DEPARTMENT OF TRANSPORTATION

BUREAU OF ENGINEERING AND CONSTRUCTION

DISTRICT IV UNIT 57171
REPORT OF MEETING
Project #:_0036-0184 Date of Meeting:_February 17, 2022
Route #: Route 34 Towns: City of Derby

Location of Meeting: MS Teams

Subject of Meeting: Preconstruction
Attendance: (Name and Organization)
(See attached list)

A) GENERAL:

Project #: _0036-0184

Contract awarded to: _C.J. Fucci, Inc.

Bid amount: _$18.713,012.00

Award date: _January 3, 2022

Contract time allowed: _702 calendar days

Liquidated damage assessment rate: _$4,300.00/calendar day
Notice to Proceed (NTP): __ February 17, 2022

Anticipated starting date:_February 17, 2022

Anticipated completion date: _October 31, 2024

Funding: _Federal

B) PROJECT DESCRIPTION: Reconstruction of Route 34 (Main Street)
The overall administration of the contract will be under the direction of
Mr. Richard N. Symonds, District Engineer and, Mr. John R. Lee, Assistant District

Engineer.

Mr. Henry E. Fredericks will be the Supervising Engineer and the Project Engineer
will be Mr. Mark Sosnowski.

The State of Connecticut will undertake the inspection of the project and the
Chief Inspector will be Mr. Stephen Zappone.

C) TRANSACTIONS AND DETERMINATIONS:

The Project Engineer, Mr. Mark Sosnowski, began the meeting at 1:00 p.m. with a short
description of the project followed by self-introductions utilizing the chat feature.
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The EEO portion of the meeting was held separately. Mr. Quintana reviewed several EEO
compliance requirements with the Contractor.

Site Description

This project consists of the Reconstruction of Route 34 (Main Street) in Downtown Derby. The
Project No. is 036-184. The existing Route 34 (Main Street) through downtown Derby is being
reconstructed from the Naugatuck River Bridge to a location just past Third Street; about 2,340
linear feet (If), plus a portion of the Route 8 Southbound (S/B) ramp (290 If). In addition, a number
of City of Derby streets are being completely or partially reconstructed. These streets include Third,
Bridge, Olivia, Elizabeth, Minerva, Caroline, Water, Factory streets, and Ausonio Drive (the
entrance to The Home Depot and the Derby RR Station area). These City streets total 1,690 If.

The total road length for the entire project is 4,323 1f or 0.81 miles (mi.). The existing streets have
sidewalks along both sides. There is pedestrian and vehicular connections to downtown Shelton at
Bridge Street. The western end of the project is also the entry for the Naugatuck River Greenway; a
paved multi-use path that runs on top of the federal flood control levee that runs along the
Housatonic and Naugatuck Rivers and protects downtown Derby and Ansonia.

Project Purpose

The purpose of this project is to eliminate the historic traffic bottlenecks and congestion thru Derby,
create improvements for pedestrian, bicyclist, and mass transit use, and stimulate economic
redevelopment in Downtown Derby.  This is a major redevelopment project for the Greater
Naugatuck Valley Council Governments (NVCOG), City of Derby, and the State of Connecticut.

Site work includes relocation and upgrades to existing roads, sidewalks, utilities, storm drains,
sanitary sewers, street lighting, bike paths, etc.

Utilities

The Contractor is notified that utility relocations are part of the project and close
coordination with all utilities involved will be required for this project. The utility scheduling
information is provided in the contract to assist the Contractor with the scheduling of their activities.
UTILITIES - for Project #36-184
There are five utility agreements for this project with:

- Frontier, United Illuminating and Eversource Gas - state share 50%
work to be performed by the Utility (CON-40 work)

- South Central Connecticut Regional Water Authority (RWA) — state share 100%
work to be performed by utility subcontractor (CON-40 work)

- and City of Derby — Sewer work to be performed by the state contractor for the utility (please

refer to Sanitary Sewer Items in Addendum No. 2)

Also, refer to NTC — Sanitary Sewer on page 25 for important information
As part of this construction project a non-participating sanitary sewer upgrades and improvements
to Factory Street will be done and paid by the City of Derby (Demand Deposit is required). Please
refer to Master Municipal Agreement between the State and City of Derby dated November 18,
2021.

Notice to Proceed Letters with permits were sent out to all utilities involved in November 2021.
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There is a very heavy utility work involvement on this project. The coordination and
communication between the Contractor and the utilities involved is very important and should be
established from the beginning of the project.

The Contractor is responsible for the coordination of work related to various utilities and for setting
up utility coordination and utility progress meetings. The Contractor should refer to page 61 of the
Contract for a list of utility representatives to be contacted. There is a change of UI representative —
Ms. Uyen Thy Ho is the main contact for UL cell: 203-260-1214, email address
uyenthy.ho@uinet.com

My role as Utility Coordinator is to step in when there is a need for Change in Scope, lack of
response in communication between the contractor and utilities and to elevate any issues to the
Utility Section in Newington and to my supervisors.

Please refer to MPT Plans and notes directing in which stages the utility work should be performed
— Drawings MPT-10, MPT-13, and MPT-14

Please refer to Utility Work Schedules for Frontier, U, EG and RWA for detailed description of
utility work activities — Addendum No. 2

The Utility Field Meeting with utilities involved with the project will be scheduled shortly.

Environmental

Numerous Environmental Concerns within this project.
General Information Determinations:

1. The following general information was discussed:
v' Project Field Office Proposed Location (Outstanding)
v Project Staff Emergency Contact Phone Numbers (Outstanding)
v'Design Changes (ask Highway Design)
v'Schedules: The Contract requires the following
» Baseline Schedule
(Including monthly Updates due the 10t of cach monthy ({Jnder Review)
» Bi-weekly schedules due on a weekly basis by the Thursday of the
upcoming week
v’ Correspondence Procedures:
Please review NTC P8 Compass Submittals
All General Correspondence addressed to
» John R. Lee P.E; Asst. District Engineer
359 South Main Street, Thomaston, Ct. 06787
» Certified payrolls addressed to David Quintana
359 South Main Street, Thomaston, Ct. 06787 MUST COME THROUGH COMPASS DO NOT
MAIL
v Addendums: (4)
» #1: Adds 8 New Special Provision, Deletes four special provisions
» #2: Addresses questions and answers to pre-bis questions 10, 11, 12, 13, 15 &
16. Adds one special provision — Special Trench Drain. Nineteen revised
special provisions and eleven revised plan sheets.
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» #3: Adds Two revised special provisions and eighteen revised plan sheets
» #4: Adds 1 New Special Provision — Borrow, three contract items and three revised plan
sheets

v Meetings:
» Progress Meetings will occur 2 times per month, others as needed
> Parties agreed at this time the meetings will be held 1t and 3" Wednesday
of each month at 11a.m.
» Pre -Construction Safety Meeting: Schedule TBD

2. The Following Notice to Contractor & Special Provisions/ Supplements reviewed:

A. Pre- Bid Questions (25)

B. NTC-P10: Utility Information Plan Sheets

C. NTC-P11: Utility Generated Schedule

D. NTC-P16: PCC Mix classifications and their equivalency

E. NTC-P17: Protection of Existing Utilities

F. NTC-P18: Salvage Materials (five to the City of Derby, two to CTDOT)

G.NTC-P19: Environmental Land Use Restriction (designed to prevent human exposure to
pollutants and hazards to the environment by installing protective features (cap) to prevent
activities from inadvertently disturbing contaminated soil.

H. NTC-P21: Fire, Police and Emergency Medical Services — Coordination along with periodic
meetings to review significant changes to the flow of traffic through the work area.

I. NTC-P22: Traffic Signals

J. NTC-P23: Recent Revisions to various Traffic Engineering Special Provisions

K. NTC-P25: Sanitary Sewer — Contractor is hereby notified that all work on Sanitary Sewers,
new and existing, shall conform to the standards set forth in the appendix titled WPCA
regulations for the installation and connection of building sewers and for public sewers in
the City of Derby Connecticut.

L. NTC-P26: Sign Inventory

M.NTC-P27: GPS for Signs

N.NTC-P28: Unanticipated Discovery of Cultural Resources, If historic properties are
encountered during project construction, the Contractor shall cease all construction activities
in the immediate vicinity

0. NTC-P29: Manhole Frame and Cover, conform to Buy America

P. NTC-P30: Installation qualification for Computerized Traffic Signal System Equipment.

Q. NTC-P32: Proprietary Items, list of items to be furnished by a specific manufacturer.

R. NTC-P33: Architectural and Industrial Maintenance Coatings

Note: Refer to for submittals and procedures for the application of materials subject to the Volatile
Organic Compounds (VOC) content limits

S. NTC-P37: Furnishing Planting and Mulching Trees, shrubs, vines and ground cover plants,
Section 9.49 of Form 818 has been revised.

T. NTC-P38: Supplemented Section 9.71, Contractor must provide an ATSSA-certified Traffic
Control Supervisor

U. NTC-P40 ROW Restrictions

Notes: Ask ROW if all acquisitions are complete
V. NTC-P41: Environmental Investigations (soils and task 210)
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Notes: Refer to section for results of investigations
Turn over to TRC for greater detail

W. NTC-P43: Electronic Engineering Data (EED), EED provided for information purposes
only. In case on conflict, contract plans, and specifications shall govern.

X.NTC-P44: Control of the Work, QMP required (Outstanding)

Y.NTC-P45: Quality Control Program, Quality Control Manager be proposed to the
Department within 30 days after Contract Award and written QC program within 45 days
after award.

3 The Following Specification Section and Special Provision were discussed:

A. Section 1.05 — Control of Work
This section covers plans, working drawings, shop drawings, product data, submittal preparation
and processing — Review timeframes and Department’s Action. Note: Compass Submittals
Contractor required t deliver paper copies that have been stamped with “No Exceptions Noted” or
“Exceptions as Noted”.

B. Section 1.06 — Control of Materials (P52)
Source of Supply, Buy American and Material Quality
Traffic Signal items and requirements

C. Section 1.07 — Legal Relations and Responsibilities (P55)
Safety and Public Convenience
Safety Plan and plan requirements
Utility Contacts and coordination

D. Section 1.08 — Prosecution and Progress
e Notify Traffic Signal Lab 45 days prior to starting work on computer-
controlled intersections
e Limitations of Operations for all project roadways
E. Section 1.10 Environmental Compliance (P68)
e Protection of Archaeological and Paleontological Remains and Materials
Notes: Contractor is hereby notified that an Archaeological investigation is included in the
proposed work. The investigation shall be performed prior to the placement of fill along the
southside of Route 34 (Main Street) The investigation shall be performed and coordinated with the
archaeologist. Contact information included in this section along with Contractor provided support
requirements.

F. 0101117A — Controlled Materials Handling (pg. 106)
e Provides specific procedural requirements to be followed by the contractor during the
management of controlled materials excavated from within the AOEC and ELUR AOEC
that cannot be reused on the project.

G. 0201297A — Relocate Existing Flagpole (pg.116)
0202550A — Remove and Reset Monuments (pg. 125)
e Refer to these sections for the removal, storage, protection and re-installation of the
flagpole and monument.

H. 0402902A — Porous Brick Paver (pg. 128)
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e Submittal of Catalog Cuts, material gradation and classification tests for all listed
products for review and approval prior to ordering.

I.  0601445A — Embankment Wall (Site No. 1) (pg. 138)
e Plans list all proprietary embankment walls that are appropriate for each site.
e Any proposed embankment wall type that is not listed on the plans will be
rejected.
e Contractor’s responsible for the design, detailing and additional construction
specifications required to construct the wall. Designer needs to be qualified
professional engineer licensed in the State of Connecticut.

J. 0651649A — Cured-in-Place Pile Lining (pg. 148)
e The liner shall be designed by a professional Engineer Registered in the
State of Connecticut
e Shop drawings shall be submitted at least 10 days prior to the start of work.
e Submit flow control and bypass pumping plans.
e Submit emergency response plan in the event of failure of pumping bypass
System
e Submit Contractor qualifications for review at the time of bid opening.
e  QC — certified test reports and material certs.
o QA

K. 0969030A — Project Coordinator (pg. 183)

e Contractor shall furnish the services of an administrative employee, entitled
Project Coordinator, for this project, to coordinate and expedite all phases of
the work required for the project and to ensure that the construction schedule
is maintained.

e Resume submitted for approval within 7 calendar days of the award of the
contract.

e Within 10 calendar days of the award of the contract, the contractor shall submit
a breakdown of its lump sum bid for approval. Refer to specification for details
of what is to be included in the lump sum breakdown.

L. 1002201A — Traffic Control Foundation — Span Pole (pg.245)
e Refer to specification for submittal requirements for foundations.

M. Pages 256 — 384 Traffic electrical items

N. 1.30 and 1.40 — Water and Sanitary Sewer Specification (pg. 388-517)
e Refer to these specifications for City of Derby Requirements as well as the City of Derby’s
WPCA regulations

4. Misc. Form 818 Testing/ Start Up / Project Closeout/
Daily oversight items were discussed:

A. Submit Off Site Disposal of non -regulated materials
B. Payments: Schedule of Values for lump sum items
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C. Project safety Meeting will be held prior to work starting

5. Preliminary Submittal Status:
A. Project Staff phone numbers and emergency contacts (outstanding)
B. Field Office location (Outstanding)
C. Baseline Schedule (Outstanding)
D. Compass Contacts (Submitted)
E. Off Site Disposal of non-regulated waste (Outstanding)
F. Covid 19 Company Policy Protocols (Outstanding)
G. Quality Mgt. Plan (Outstanding)
H. Health and Safety Plan (HASP), (Outstanding)
I. Environmental Health and Safety Plan (Outstanding)
J. Project Coordinator (Outstanding)
K. Quality Control Program (Outstanding)

REVISED 01/12/2021
Please note the following common occurrences related to traffic signals during construction:

L. Scheduling utility work is the Contractor's responsibility; refer to Form 818, Section
10.00.12.

a. The Contractor will be responsible to pursue the change of Utility Poles, Wire/Cable
Adjustments, Utility Conflicts, etc. as mentioned on the Signal Plans.

2. No equipment should be purchased/installed until the appropriate documents have been
reviewed and stamped:

a. Product Data, Working drawings, and Shop Drawings for State-owned traffic signal
equipment shall be submitted as noted in the special provision for Article 1.05.02-(2).

b. Submittals for City-owned traffic signal equipment should be sent to Consultant
Engineers/City Personnel; Consultant Design will provide the contact information at the
preconstruction meeting and a copy of the stamped documentation shall be submitted to Traffic-
Electrical.

C. When Steel Span Poles/Mast Arm Assemblies are included in the project, the submission for
Steel Span Poles and Mast Arm Assemblies shall follow the format and be sent to the “Engineer of
Record” as described in the Steel Span Pole and Steel Mast Arm Assembly special provision.

d. Vertical “L” riser for Video 360 camera shall be shorter if mounted on a horizontal extension
bracket on span poles and light standards. 10° brackets are not allowed. 10’ vertical “L” risers shall
be used for video detection cameras mounted on MAAs.

3. Before the ordering of Span Poles/Mast Arms the Contractor shall:

a. Span Poles — Ensure that there will be no overhead/underground Utility Conflicts.

b. Mast Arms — Verify all Mast Arm information (cross-sections/dimensions/base plate
thickness/anchor bolt nuts) as well as verify that the Mast Arm assembly will have a
minimum clearance of 24” from overhead communication cables.

c. If the Contractor, through verification prior to ordering, discovers an issue,
Construction should be contacted to coordinate with Design to resolve the
encountered utility conflict.

4. Span Pole handhole location shall be 18” from the base plate to the bottom of the
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handhole. Mast Arm handhole shall be 21" from the base plate to the bottom of the handhole. Refer
to special provision for Span Pole/Mast Arm.

5. The reveal of each traffic signal foundation shall be in accordance with the Details provided
in the contract. Special attention is required when new sidewalk is to be installed to ensure the top-
face of the foundations are flush with the new finished grade of the sidewalk.

6. A Video Detection site survey will be performed and documented before any equipment is
purchased/installed. Documentation shall be sent to the Engineer. Refer to the Video Detection
special provision.

7. The special provision for temporary detection requires that existing vehicle and pedestrian
detection be maintained throughout construction. Temporary vehicle detection may be provided by
video, microwaves, loops, or other means. During construction, if a detector becomes non-
operational, the associated phase shall be put on max recall and the Contractor shall provide
detection as soon as possible.

8. Once signals are ready for inspection, the attached Preliminary Checklist should be
completed by the Inspector, not the Contractor.

9. If applicable, the Contractor is to complete the Loop Test Information shown on Standard
Sheet TR-1000_O1.

10.  The Preliminary Checklist and Loop Test Information should be sent to Traffic Electrical at
least 24 hours in advance of the semi-final field inspection. The semi-final inspection should not be
scheduled if this information is not complete.

11.  The Contractor is responsible to have the following personnel and/or equipment present at
the semi-final inspection:

a. Bucket truck for any aerial adjustments

b. Town emergency services to test pre-emption equipment included at the signals.

12.  Two sets of cabinet keys, including police keys, shall be provided by the Contractor upon the
30-day test.

13.  All spare parts called on the contract documents shall be provided by the Contractor prior to
the beginning of the 30-day test.

14.  Traffic Equipment — Traffic Signals, Pedestrian Signals, and Push Buttons — shall be factory
painted black as specified in the Contract. Refer to the special provisions. The only exception is that
if a municipality requests a particular color, all components including the housing door and the
outside of the visor will be painted the same color as requested by the municipality.

15.  Preliminary Functional Test: The office of Traffic and District Electrical Office must be
contacted when a preliminary functional test is schedule for the locations where an existing traffic

signal installation is to be revised or replaced. Refer to Form 817 Section 10.00.10.

16.  As-built plans shall be provided to the Engineer in accordance to the Special Provision —
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Section 10.00.
The meeting was adjourned at 1:30 p.m.
Statement of Accuracy:

We believe this report of meeting accurately reflects what transpired at this
meeting. Unless notified in writing to the contrary within ten (10) days after receipt, we will
assume that all in attendance concur with the accuracy of this transcript.

Digitally signed by Mark T. Sosnowski
N: C=US, E=mark.t.sosnowski@ct.gov,

Mark T. Sosnowski g:DOT‘ 0U=D4 Construction, CN=Mark T.
Approved by: R 299 02,22 07:16.26.05/00

Mark Sosnowski
Transportation Engineer I1I

Attachments

Mark T. Sosnowski: mts/brw
cc: Richard N. Symonds — John R. Lee - Henry E. Fredericks- File
Randi Giglio — David Quintana — Jason Cichon
Dorota Rabiej
JoAnne Saksa - Ed Brown - Greg Cartier
All Those in Attendance
1142



Environmental Preconstruction Meeting Notes

Project #:
Town:
Contractor:
Pl

Permits:

Submittals:

Iltems:

Notes

0036-0184 Days: 702 Start:

Derby Route: 34 Bridge:

C.J. Fucci

S. Zappone PE: M. Sosnowski SE: H. Fredricks

DEEP General Stormwater Discharge Receipt to be signed by Prime & all Subs prior to start
Army Corp of Engineers: [_] Self-Verification Notification Form
Local IW:

Water Handling Plan Cofferdam and Dewatering/Handling Water

Waste Disposal Site

Construction Sequencing Plan Detailed Pian

Sedimentation and Erosion Control Detailed E&s Pian with plans for 4-Temp Sediment Traps/ Winter sed Plan & Dust Control
Demolition/Protection of Watercourse

Staging Areas

Flood Evacuation Plan

Soil, Metal, Concrete, Wood, Brush
Monitoring Requirement

Permit Receipt (in Contract) SWPC/Ground
Flood Management Receipt

Inland Wetland Receipt

NDDB

Streambed Material (Stockpile/New)

OOO0EHE BEOEEED O0E]

Plantings: Require "Encroachment Permit & Permit Bond" Contractor must water & maintain plants by whatever means necessary during
warranty period.

Environmental Land Use Restriction: ELUR at 117 Main St., Disturbance of the ELUR must comply with the Temporary Release issued
by the Ct DEEP and the Soil Management Plan and a the contractor must abide by these rules as stated in the item Spec these items
are also part of the spec,Health and Safety Plan, ELUR Soil Management and Restoration, Controlled Material Handling, WSA ltem,
Disposal of Controlled Material, Also entire project is an AOEC, the ground water classifcation is mostly GB but has some GA areas.

E&S Controls: Double Row of Sed Fence & Reverse Slope Benches also watering seeded areas
until established is required.

Understand the Turf establishment Lawn & Permanent Seeding Requirements

Dust Control Sweeping is required Weekly or more frequently as necessary.

All spills will be called into DEEP Spills 860-424-3338



Attendees

Full Name

Rabiej, Dorota
Wojcik, Bianca R.
Sosnowski, Mark T

Van Kamerik, Christopher

Quintana, David
Young, Denise A
Karen Svetz
Socolosky, Mandy
James, Timith K.
Fortuna, Mateusz
Shea, Terence
Tedeschi, Robert
Wells, John N

Ed Abel

Pfaffinger, Jeffrey
Mahoney, Marya
Jeff Hopper

Paul, Justin M.

Neil Velleca (Guest)
Lockwood, Nicholas
Ho, UyenThy
Fredericks, Henry E.
Smedick, Patrick
Mark Nielsen

fred cheney
Symonds, Richard N
Beaudoin, Roger E.
Reilly, Matthew
Burke, Edward T
Lee, John R
Piraneo, Andrew
Carlson, Jack A.
Kevin Ellis

Martin, Douglas
Grillo, Charles J.
BRUCE BEEM
Hegge, Patrick
Hegge, Patrick
Shaffer, Gregg S

Email

Dorota.Rabiej@ct.gov
Bianca.Wojcik@ct.gov
Mark.T.Sosnowski@ct.gov
Christopher.VanKamerik@ct.gov
David.Quintana@ct.gov
Denise.Young@ct.gov
ksvetz@nvcogct.gov
Mandy.Socolosky@ct.gov
Timith.James@ct.gov
Mateusz.Fortuna@ct.gov
Terence.Shea@crowncastle.com
TedeschiR@wseinc.com
John.Wells@ct.gov
eabel@derbyct.gov
Jeffrey.Pfaffinger@ct.gov
MMahoney@trccompanies.com
hopperj@luchs.com
Justin.Paul@ct.gov
nvelleca@cjfucci.com
Nicholas.Lockwood@ct.gov
uyenthy.ho@uinet.com
Henry.Fredericks@ct.gov
Patrick.Smedick@ct.gov
MNielsen@nvcogct.gov
Fred.Cheney@ct.gov
Richard.Symonds@ct.gov
Roger.Beaudoin@ct.gov
matthew.j.reilly@ftr.com
Edward.T.Burke@ct.gov
John.Lee@ct.gov
Andrew.Piraneo@ct.gov
Jack.Carlson@ct.gov
KEllis@nvcogct.gov
DMartin@trccompanies.com
Charles.Grillo@ct.gov
bruce.beem@uinet.com
Patrick.Hegge@ct.gov
Patrick.Hegge@ct.gov
Gregg.Shaffer@ct.gov
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Piteo, Michael G.

Ron Dagan

Dirga, Christopher M.
Zappone, Stephen A
Zappone, Stephen A
Tirrell, Seth

Mayor Dziekan (Guest)
ROBIN LYONS

Michael.Piteo@ct.gov
dagand@Iluchs.com
Christopher.Dirga@ct.gov
Stephen.Zappone@ct.gov
Stephen.Zappone@ct.gov
Seth.Tirrell@ct.gov
rdziekan@derbyct.gov
rlyons@uinet.com
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	Project #: 0036-0184
	Days: 702
	Start: 
	Town: Derby
	Route: 34
	Contractor: C.J. Fucci
	Bridge(s): 
	PI: S. Zappone
	PE: M. Sosnowski
	SE: H. Fredricks
	DEEP Permit: General Stormwater Discharge Receipt to be signed by Prime & all Subs prior to start
	DEEP Permit CB: Yes
	ACOE CB: Off
	ACOE SVNF: 
	ACOE SVNF CB: Off
	Local IW Permit:  
	Local IW CB: Off
	WHPCDHW:  
	WHOCDHW CB: Off
	Waste Disposal Site:  
	WDS CB: Yes
	Construction Seq Plan:  Detailed Plan
	CSP CB: Yes
	Sed and Eros Control:  Detailed E&S Plan with plans for 4-Temp Sediment Traps/ Winter sed Plan & Dust Control
	SEC CB: Yes
	Demo/Protection of Watercourse:  
	DPW CB: Off
	Staging Areas:  
	SA CB: Yes
	Flood Evacuation Plan:  
	FEP CB: Yes
	SMCWB:  
	SMCWB CB: Yes
	Monitoring Requirement:  
	MR CB: Off
	Permit Receipt SWPC etc:  
	PRSWPC CB: Yes
	Flood Management Receipt:  
	FMR CB: Off
	Inland Wetland Receipt:  
	IWR CB: Off
	NDDB:  
	NDDB CB: Off
	Streambed Material:  
	SBM CB: Off
	Notes: Plantings: Require "Encroachment Permit & Permit Bond" Contractor must water & maintain plants by whatever means necessary during warranty period.
Environmental Land Use Restriction:  ELUR at 117 Main St., Disturbance of the ELUR must comply with the Temporary Release issued by the Ct DEEP and the Soil Management Plan and a  the contractor must abide by these rules as stated in the item Spec these items are also part of the spec,Health and Safety Plan, ELUR Soil Management and Restoration, Controlled Material Handling, WSA Item, Disposal of Controlled Material,   Also entire project is an AOEC, the ground water classifcation is mostly GB but has some GA areas. 
	Add'l Notes: E&S Controls: Double Row of Sed Fence & Reverse Slope Benches also watering seeded areas until established is required.
Understand the Turf establishment Lawn & Permanent Seeding Requirements
Dust Control Sweeping is required Weekly or more frequently as necessary.
All spills will be called into DEEP Spills 860-424-3338
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